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SPONSOR: U.S. Department of Energy
Office of Science
Office of Laboratory Operations and ES&H (SC-80)
Structural Biology Division

PROJECT NO.: KA1102080

BUDGET: $240,000

COMPLETION: December, 2005

DESCRIPTION:

STATUS:

 

Project Phase
Planned % 
Complete Actual % Complete

Design 0% 0%

Construction 0% 0%

October, 2005

B6 Construct X-Ray Tomography Lab

This project is to convert an existing office space in Building 6, Room 2145, 

Preliminary engineering.



B6 XRay Tomography Lab rev.xls
Two Page Report

PROJECT TITLE: B6 Construct X-Ray Tomography Lab

Building: 6 Architect: Warren Ng PM: Charles Taberski
Project No: KA1102080 Struct Engr: Max Ostas PA: Jackie Bess
Account No: FM5600 Mech Engr: Louis Chan Client: Carolyn Larabell
Fund Type: GPP Elect Engr: Virgil Alonzo Report Period: 09-2005
Status: FE IHEM Engr: John Fiegel NEPA/SARS: Jun-05
Year Funded: 2005

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

Work has started on the remodel of the 80-151 office spaces.  

Scope was reduce.  The 2-2265 space has been deleted from the project scope.  Office spaces in 80-151 will be 
remodeled instead.  The project budget has been reduced by $50K accordingly.

On schedule and within budget.

NEPA:   5/2005
CEQA:  5/2005  
SARS:  5/2005 
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 50% 50%

Title II 0% 0%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization 04-05  06-05
Title I Start 04-05 06-05
NEPA Approval 05-05  05-05
SARS Approval 05-05 05-05

• Title I Completion 05-05 07-05
Title II Authorization 05-05 07-05
Title II Start 05-05 07-05
Release For Bid 06-05 08-05
Receive Bids 06-05 09-05

• Title II Design Completion 06-05 09-05
Title III Authorization 06-05 10-05
Title III Start 06-05 10-05

2.0 Construction
Subcontract Award 06-05 10-05
Construction Start 06-05 10-05
"As-Built" Drawings 08-05 01-06

• Construction Completion 07-05 12-05  
Title III Completion 08-05 12-05
Final Report/Close-Out 09-05 03-06

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete Cost to Date Liens
Total Est. 

Cost App'd Budget Cost Plan
Percent 

Complete
A=F-B B C D=A+B E F G=B/F

1. Engineering, Design & Insp. 23 13 0 37 37 37 36%
2. Construction 88 12 0 100 100 100 12%
3. Standard Equipment 0 0 0 0 0 0 0%
4. Project Management 17 0 0 20 20 20 2%

Subtotal 129 28 0 157 157 157 18%
5. Contingency 33 0 0 33 33 33 0%

Total 162 28 0 190 190 190 15%
Change Since Last Rep (7) 7 0 190 190 190 0%

DOE/HQ Obligations to Date: $28 K
  Cost to Date: $28 K

Percent Spent (B/D) = 15%   Outstanding Liens to Date: $2 K
Total Obligation (B+C) = $28 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $190 K   End of FY Uncosted Balance: $0 K
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